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Project Status Summary Report by Basin

No. of CSA Under Projects Baseline Current Expenditures
Projects Acre Executed Const. Completed Deauth. Estimate Estimate To Date

Basin: All Basins in State
 Priority Cons 1 0 1 1 1 0 $238,871 $143,855 $143,855
 Basin Total 1 0 1 1 1 0 $238,871 $143,855 $143,855

Basin: Atchafalaya
 Priority 2 2 3,792 2 2 2 0 $5,043,867 $10,109,926 $7,230,868
 Priority 9 1 589 0 0 0 0 $1,484,633 $1,484,633 $0
 Basin Total 3 4,381 2 2 2 0 $6,528,500 $11,594,559 $7,230,868

Basin: Barataria
 Priority 1 3 2,497 3 3 1 0 $9,960,769 $9,568,996 $2,771,599
 Priority 2 1 510 1 1 0 0 $3,398,867 $4,431,026 $2,245,402
 Priority 3 3 1,087 3 1 1 1 $4,160,823 $6,632,106 $4,203,628
 Priority 4 2 969 2 0 0 0 $4,611,094 $6,098,008 $378,784
 Priority 5 2 1,752 2 0 0 0 $17,212,815 $17,195,423 $472,822
 Priority 6 1 217 1 0 0 0 $5,019,900 $6,042,090 $298,560
 Priority 7 2 1,431 2 0 0 0 $18,443,929 $18,480,050 $31,697
 Priority 9 3 882 0 0 0 0 $4,048,282 $4,048,282 $0
 Basin Total 17 9,345 14 5 2 1 $66,856,479 $72,495,981 $10,402,493
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Basin: Breton Sound
 Priority 2 1 802 1 0 0 0 $2,522,199 $2,658,799 $218,034
 Priority 3 1 0 1 0 0 1 $756,134 $32,862 $32,862
 Priority 4 1 0 0 0 0 1 $2,468,908 $64,442 $64,425
 Priority 8 1 339 0 0 0 0 $2,500,239 $2,500,239 $1,741
 Basin Total 4 1,141 2 0 0 2 $8,247,480 $5,256,342 $317,062

Basin: Calcasieu/Sabine
 Priority 4 1 1,203 1 1 1 0 $2,223,518 $2,664,613 $1,736,481
 Priority 9 1 540 0 0 0 0 $799,823 $799,823 $0
 Basin Total 2 1,743 1 1 1 0 $3,023,341 $3,464,436 $1,736,481

Basin: Calcasieu
 Priority 1 3 6,407 3 3 3 0 $5,770,187 $2,845,630 $2,009,079
 Priority 2 4 3,019 4 3 3 0 $8,568,462 $11,336,809 $5,451,950
 Priority 3 2 3,555 2 2 1 0 $8,301,380 $8,265,719 $1,346,256
 Priority 4 2 0 2 1 0 0 $670,284 $747,272 $216,666
 Priority 5 1 247 1 1 1 0 $4,800,000 $5,010,762 $2,402,451
 Priority 6 1 3,594 1 0 0 0 $6,316,800 $6,382,511 $122,781
 Priority 8 1 993 0 0 0 0 $5,920,248 $5,920,248 $148,485
 Priority 9 1 83 0 0 0 0 $317,399 $317,399 $0
 Basin Total 15 17,898 13 10 8 0 $40,664,760 $40,826,350 $11,697,669
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Basin: Coastal Basins
 Priority 6 1 0 1 1 0 0 $2,140,000 $2,140,000 $163,215
 Basin Total 1 0 1 1 0 0 $2,140,000 $2,140,000 $163,215

Basin: Miss. River Delta
 Priority 1 1 9,831 0 0 0 0 $8,517,066 $16,673,000 $663,353
 Priority 3 2 936 1 1 1 1 $3,666,187 $1,022,577 $662,885
 Priority 4 1 0 1 0 0 0 $300,000 $52,909 $39,480
 Priority 6 2 2,386 1 1 0 0 $7,073,934 $6,372,653 $296,377
 Basin Total 6 13,153 3 2 1 1 $19,557,187 $24,121,139 $1,662,095

Basin: Mermentau
 Priority 1 2 247 2 2 2 1 $1,368,671 $1,492,890 $1,072,080
 Priority 2 1 1,593 1 1 1 0 $2,770,093 $2,923,123 $1,558,271
 Priority 3 1 0 1 1 1 1 $126,062 $108,803 $111,103
 Priority 5 1 511 1 1 1 0 $3,998,919 $2,533,882 $1,940,045
 Priority 7 1 442 1 0 0 0 $2,185,900 $2,223,353 $24,541
 Priority 8 1 378 0 0 0 0 $1,526,136 $1,526,136 $3,017
 Priority 9 2 440 0 0 0 0 $1,852,416 $1,852,416 $0
 Basin Total 9 3,611 6 5 5 2 $13,828,197 $12,660,603 $4,709,057
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Basin: Pontchartrain
 Priority 1 2 1,753 2 2 2 0 $6,119,009 $5,280,909 $4,563,078
 Priority 2 2 2,320 2 1 1 0 $4,500,424 $4,568,508 $1,498,106
 Priority 3 3 1,002 3 2 1 0 $2,683,636 $2,675,673 $792,881
 Priority 4 1 0 0 0 0 1 $5,018,968 $38,920 $38,920
 Priority 5 1 75 0 0 0 0 $2,890,821 $2,418,904 $327,880
 Priority 8 2 576 0 0 0 0 $5,475,065 $6,327,874 $15,459
 Priority 9 3 886 0 0 0 0 $1,128,540 $2,202,989 $0
 Basin Total 14 6,612 7 5 4 1 $27,816,463 $23,513,777 $7,236,324

Basin: Teche / Vermilion
 Priority 1 1 65 1 1 1 0 $1,526,000 $2,046,940 $1,726,392
 Priority 2 1 378 1 1 1 0 $1,008,634 $1,008,710 $786,034
 Priority 3 1 2,223 1 1 1 0 $5,173,062 $6,109,005 $4,723,816
 Priority 5 1 441 1 1 1 0 $940,065 $1,460,196 $262,036
 Priority 6 4 2,567 3 1 0 0 $10,130,000 $11,384,358 $706,532
 Priority 8 1 24 0 0 0 0 $1,013,820 $1,013,820 $1,741
 Priority 9 3 994 0 0 0 0 $3,187,610 $3,187,610 $0
 Basin Total 12 6,692 7 5 4 0 $22,979,191 $26,210,639 $8,206,551
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Basin: Terrebonne
 Priority 1 5 9 4 3 3 2 $8,809,393 $9,489,672 $6,926,112
 Priority 2 3 958 3 3 3 0 $12,831,588 $20,446,810 $15,247,383
 Priority 3 4 3,958 4 4 2 0 $15,758,355 $23,068,527 $13,542,221
 Priority 4 2 215 2 1 0 0 $6,119,470 $14,389,346 $3,303,054
 Priority 5 3 2,915 2 1 1 0 $31,120,343 $20,744,533 $3,065,378
 Priority 6 4 1,774 1 0 0 2 $30,522,757 $24,692,045 $275,612
 Priority 7 1 0 1 1 0 0 $460,222 $542,570 $36,953
 Priority 9 4 576 0 0 0 0 $2,801,900 $2,801,900 $0
 Basin Total 26 10,405 17 13 9 4 $108,424,028 $116,175,404 $42,396,713

Basin: Various Basins
 Priority 9 1 0 0 0 0 $109,730 $109,730 $0
 Basin Total 1 0 0 0 0 $109,730 $109,730 $0

Total All 111 74,981 74 50 37 11 $320,414,227 $338,712,815 $95,902,383


